COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22591-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

NHPP0252-477
1-25 SOUTH GAP PACKAGE 3

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

ESTIMATE NO: 0010 PROG

Page 1
ESTIMATE RUN 06/09/2020

12:44:35

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 293.0
PERCENT TIME:

11/23/2022 FIXED COMPLETION DA”
11/23/2022 FIXED COMPLETION DA”

DAYS TIME ALLOW:

24.32 ORIG TIME ALLOW:

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 05/25/2020 DATE TIME STARTED 08/07/2019
P.O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019

CURRENT PROJECT AMT: $ 127,828,289.35 PARTICIPATING

AWARD PROJECT AMT:  $ 123,757,660.41

NON-PARTICIPATING

PERCENT COMPLETE: 31.11% TOTAL EARNINGS

FUNDS AVAILABLE: $ 88,062,283.60 STOCKPILED MATERIALS

GROSS EARNINGS
TOTAL CLAIMS: $ 0.00 RETAINAGE
SECURITIES ENCUMBERED
NET EARNINGS
LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE
$  39,766,005.75 $ 4,963,866.45
0.00 0.00
39,766,005.75 4,963,866.45
1,087,009.05 -668,890.05
40,853,014.80 4,294,976.40
-954,697.93 -140,957.65
0.00 0.00
39,898,316.87 4,154,018.75
0.00 0.00
0.00 0.00
39,898,316.87 4,154,018.75
0.00 0.00
PAYMENT DUE $ 4,154,018.75

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22591-BID ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 0.690
LS 0.060 6,942.60
115,710.00000 0.750 86,782.50
0010 202-00002 Removal of Structure (Special) 1.000 0.000
EACH 0.000 0.00
9,710.14000 0.000 0.00
0015 202-00010 *Removal of Tree 500.000 494.000
EACH 0.000 0.00
435.75000 494.000 215,260.50
0017 202-00013 Rem Erosion Mat 2,041.000 0.000
SY 0.000 0.00
16.70000 0.000 0.00
0020 202-00015 *Removal of Headwall 6.000 4.000
EACH 0.000 0.00
1,008.00000 4.000 4,032.00
0025 202-00019 *Removal of Inlet 26.000 4.000
EACH 1.000 987.00
987.00000 5.000 4,935.00
0030 202-00020 *Removal of Concrete Box Culvert 1.000 0.330
EACH 0.000 0.00
23,205.00000 0.330 7,657.65
0035 202-00021 *Removal of Manhole 2.000 2.000
EACH 0.000 0.00
1,207.50000 2.000 2,415.00
0040 202-00023 *Removal of Embankment Protector Type 3 3.000 3.000
EACH 0.000 0.00
420.00000 3.000 1,260.00
0045 202-00035 *Removal of Pipe 2,587.000 1,013.000
LF 70.000 1,837.50
26.25000 1,083.000 28,428.75
0050 202-00037 *Removal of End Section 36.000 23.000
EACH 4.000 1,058.40

264.60000 27.000 7,144.20



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22591-BID ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0052 202-00040 Rem Elec Conduit 3,811.000 3,811.000
LF 0.000 0.00
9.89000 3,811.000 37,690.79
0055 202-00060 *Removal of Travel Time Indicator 10.000 10.000
EACH 0.000 0.00
1,211.70000 10.000 12,117.00
0060 202-00090 *Removal of Delineator 746.000 169.000
EACH 1.000 1.07
1.07000 170.000 181.90
0065 202-00127 *Removal of Riprap 451.000 0.000
cY 0.000 0.00
19.43000 0.000 0.00
0070 202-00210 *Removal of Concrete Pavement 15,450.220 1,157.180
Sy 0.000 0.00
8.83000 1,157.180 10,217.90
0075 202-00220 *Removal of Asphalt Mat 98,515.000 36,050.230
SY 7,911.530 68,276.50
8.63000 43,961.760 379,389.99
0080 202-00240 *Removal of Asphalt Mat (Planing) 211,009.000 387.290
SY 2,000.160 5,680.45
2.84000 2,387.450 6,780.36
0085 202-00246 *Removal of Asphalt Mat (Planing) (Special) 30,368.000 2,951.400
SY 5,962.000 53,240.66
8.93000 8,913.400 79,596.66
0087 202-00246 Rem Asphalt Mat (Planing)(Special) (12 IN) 0.000 0.000
Sy 0.000 0.00
25.53000 0.000 0.00
0090 202-00248 *Removal of Rumble Strips 46,250.000 19,996.000
LF 0.000 0.00
2.89000 19,996.000 57,788.44
0095 202-00250 *Removal of Pavement Marking 220,969.000 58,948.670
SF 2,312.300 1,664.86

0.72000 61,260.970 44,107.90



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22591-BID ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0100 202-00700 *Removal of Light Standard 19.000 19.000
EACH 0.000 0.00
807.45000 19.000 15,341.55
0105 202-00705 *Removal of Light Standard Foundation 13.000 13.000
EACH 0.000 0.00
807.45000 13.000 10,496.85
0107 202-00710 Rem Power Pole 0.000 0.000
EACH 0.000 0.00
3,643.50000 0.000 0.00
0110 202-00715 *Removal of Closed Circuit Television Pole 7.000 0.000
EACH 0.000 0.00
971.25000 0.000 0.00
0115 202-00720 *Removal of Closed Circuit Camera 1.000 0.000
EACH 0.000 0.00
341.25000 0.000 0.00
0120 202-00750 *Removal of Luminaire 12.000 12.000
EACH 0.000 0.00
404.25000 12.000 4,851.00
0125 202-00810 *Removal of Ground Sign 143.000 76.000
EACH 3.000 127.92
42.64000 79.000 3,368.56
0130 202-00821 *Removal of Sign Panel 2.000 0.000
EACH 0.000 0.00
53.30000 0.000 0.00
0135 202-00823 *Removal of Dynamic Message Sign 1.000 0.000
EACH 0.000 0.00
20,994.75000 0.000 0.00
0140 202-00827 *Removal of Pull Box 25.000 5.000
EACH 0.000 0.00
231.00000 5.000 1,155.00
0145 202-01000 *Removal of Fence 58,520.000 45,062.000
LF 1,600.000 544.00

0.34000 46,662.000 15,865.08



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22591-BID ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0150 202-01035 *Removal of Gate 13.000 0.000
EACH 0.000 0.00
139.63000 0.000 0.00
0155 202-01130 *Removal of Guardrail Type 3 41,909.000 18,606.500
LF 1,338.000 8,790.66
6.57000 19,944.500 131,035.37
0160 202-01170 Removal of Guardrail Type 7 2,481.000 0.000
LF 0.000 0.00
15.75000 0.000 0.00
0165 202-01180 Removal of Median Barrier 4,123.000 4,123.000
LF 0.000 0.00
6.51000 4,123.000 26,840.73
0170 202-01200 *Removal of Tensioned Cable Barrier 9,595.000 4,168.000
LF 0.000 0.00
3.49000 4,168.000 14,546.32
0175 202-01300 Removal of End Anchorage 38.000 13.000
EACH 0.000 0.00
812.43000 13.000 10,561.59
0180 202-04001 *Plug Culvert 1.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0185 202-04003 *Clean Culvert (Special) (18" to 24" Culvert) 0.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0186 202-04008  Clean Culvert (18" to 24" Culvert)--CO # 003 2,606.000 437.000
LF 0.000 0.00
21.00000 437.000 9,177.00
0190 202-04003 *Clean Culvert (Special) (25" to 48" Culvert & up to 0.000 0.000
4'x4' CBC)
EACH 0.000 0.00
32.55000 0.000 0.00
0191 202-04008 Clean Culvert (25" to 48" Culvert & Up to 4' x 4' 2,612.000 818.000

CBC)--CO # 003
LF 0.000 0.00

32.55000 818.000 26,625.90



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22591-BID ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0195 202-04003 *Clean Culvert (Special) (CBC Greater than 4'x4 ") 0.000 0.000
EACH 0.000 0.00
56.70000 0.000 0.00
0196 202-04008 Clean Culvert (CBC Greater than 4' x 4)--CO # 003 1,794.000 871.000
LF 497.000 28,179.90
56.70000 1,368.000 77,565.60
0200 202-05030 *Sawing Asphalt Material (10 Inch) 119,538.000 55,855.200
LF 6,742.500 21,238.88
3.15000 62,597.700 197,182.76
0205 203-00050 *Unsuitable Material 23,935.610 16,082.290
cY 3,722.220 148,516.58
39.90000 19,804.510 790,199.95
0210 203-00060 *Embankment Material (Complete In Place) 304,462.000 189,565.730
cY 7,190.650 104,552.05
14.54000 196,756.380 2,860,837.77
0211 203-00060 Emb Matl (CIP) (FR 21) 0.000 0.000
cY 0.000 0.00
19.72000 0.000 0.00
0215 203-01100 *Proof Rolling 200.000 12.500
HOUR 13.000 1,979.25
152.25000 25.500 3,882.38
0218 203-01500 Blading 100.000 9.000
HOUR 0.000 0.00
204.75000 9.000 1,842.75
0220 203-01510 *Backhoe 100.000 82.410
HOUR 0.000 0.00
199.50000 82.410 16,440.79
0222 203-01550 Dozing 100.000 0.000
HOUR 0.000 0.00
357.00000 0.000 0.00
0225 203-01597 *Potholing 1,200.000 46.250
HOUR 0.000 0.00

263.38000 46.250 12,181.33



CONTID:
PCN:
PROJECT:

CAT NO0200

0230 203-02330

0235

206-00510

0240

207-00205

0245

207-00210

0250

207-00305

0255

207-00310

0260

207-00405

0265

208-00002

0267

208-00011

0270

208-00013

0275 208-00020

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

Laborer

*Filter Material (Class A)

*Topsoil

*Stockpile Topsoil

*Wetland Topsoil

*Stockpile Wetland Topsoil

Topsoil (Special)

*Erosion Log Type 1 (12 Inch)

Erosion Bales (Weed Free)

*Erosion Log Type 1 (20 Inch)

*Silt Fence

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0010

CURRENT
QUANTITY/
UNITS
UNIT PRICE
100.000
HOUR
50.98000
4,438.000
cy
90.30000
31,903.000
cYy
7.04000
48,029.800
Ccy
5.78000
2,581.000
cYy
18.90000
2,581.000
cy
17.33000
1,200.000
cYy
95.55000
32,000.000
LF
5.20000
92.000
EACH
29.93000
20,000.000
LF
6.80000
10,000.000
LF

1.21000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

42.000
0.000
42.000

266.430
128.790
395.220

16,866.030
1,461.970
18,328.000

39,029.800
-6,056.800
32,973.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

2,752.000
50.000
2,802.000

88.000
4.000
92.000

18,148.000
1,180.000
19,328.000

7,357.000
122.000
7,479.000

Page 7
ESTIMATE RUN 06/09/2020

12:44:35
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
2,141.16
11,629.74
35,688.37
10,292.27
129,029.12
-35,008.30
190,583.94
0.00
0.00
0.00
0.00
0.00
0.00
260.00
14,570.40
119.72
2,753.56
8,024.00
131,430.40
147.62
9,049.59



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 22591-BID ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 208-00021 *Silt Fence (Reinforced) 23,933.000 23,233.000
LF 700.000 2,212.00
3.16000 23,933.000 75,628.28
0281 208-00021 Silt Fence (Reinf) (Monofilament Type A) 0.000 0.000
LF 0.000 0.00
2.10000 0.000 0.00
0285 208-00033 *Sediment Trap 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0290 208-00035 *Aggregate Bag 6,165.000 5,273.000
LF 892.000 3,585.84
4.02000 6,165.000 24,783.30
0295 208-00041 *Rock Check Dam 75.000 12.000
EACH 0.000 0.00
1,470.00000 12.000 17,640.00
0300 208-00045 Concrete Washout Structure 6.000 1.000
EACH 0.000 0.00
3,978.18000 1.000 3,978.18
0305 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 8.000 5.000
EACH 0.000 0.00
4,643.48000 5.000 23,217.40
0310 208-00056 *Storm Drain Inlet Protection (Type III) 65.000 0.000
EACH 0.000 0.00
428.57000 0.000 0.00
0315 208-00060 *Temporary Slope Drain 465.000 157.000
LF 0.000 0.00
11.25000 157.000 1,766.25
0320 208-00070 *Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0325 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 300.000 148.040
cY 0.000 0.00

74.55000 148.040 11,036.38



CONTID:
PCN:
PROJECT:

CAT NO0200

0330 208-00075

0330

0330

0330

0335 208-00103

0340

208-00105

0345

208-00106

0350

208-00200

0355

208-00300

0360

210-00075

0365 210-00473

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

Pre-fabricated Vehicle Tracking Pad

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0010

CURRENT
QUANTITY/
UNITS
UNIT PRICE

17.000
EACH
17,896.37000

MATERIAL ALLOWANCE Prefab Track Pad

EACH
12,500.00000

MATERIAL ALLOWANCE Replenish Qty Paid Per Repor t

0330-002

EACH
12,500.00000

MATERIAL ALLOWANCE Includes Additional Unit per

0330-002

*Removal and Disposal of Sediment (Labor)

*Removal and Disposal of Sediment (Equipment)

*Sweeping (Sediment Removal)

Erosion Control Management

*Temporary Berms

Reset Pre-Fabricated Vehicle Tracking Pad

*Reset TV Cameras

EACH
12,500.00000

1,107.500
HOUR
50.98000
332.000
HOUR
165.66000
2,000.000
HOUR
164.64000
1.000
LS

1,687,173.19000

21,000.000
LF
3.36000

7.000
EACH
1,380.46000

2.000
EACH
5,769.75000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

14.000
0.000
14.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

905.500
202.000
1,107.500

19.500
0.000
19.500

520.500
220.250
740.750

0.225
0.025
0.250

0.000
0.000
0.000

3.000
0.000
3.000

1.000
0.000
1.000

Page 9
ESTIMATE RUN 06/09/2020

12:44:35
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
250,549.18
0.00
0.00
0.00
0.00
0.00
0.00
10,297.96
56,460.35
0.00
3,230.37
36,261.96
121,957.08
42,179.33
421,793.30
0.00
0.00
0.00
4,141.38
0.00
5,769.75



CONTID:
PCN:
PROJECT:

CAT NO0200

0370 210-00475

0375 210-00810

0380 210-00815

0385 210-00816

0390 210-00825

0395 210-00827

0400 210-04020

0405 210-04025

0410 212-00006

0415 212-00009

0420 212-00022

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Reset Closed Circuit Television Pole

*Reset Ground Sign

*Reset Sign Panel

Reset Sign Panel (Special)

*Reset Flashing Beacon

*Reset Pull Box

*Modify Inlet

*Modify Structure

*Seeding (Native)

*Seeding (Temporary)

*Seeding (Riparian)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0010

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
EACH
15,172.50000

3.000
EACH
426.39000
1.000
EACH
266.50000
19.000
EACH
2,201.91000
2.000
EACH
2,742.60000
2.000
EACH
1,575.00000
7.000
EACH
2,625.00000
2.000
EACH
3,675.00000
46.000
ACRE
637.50000
22.000
ACRE
375.00000
10.000
ACRE

1,050.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

0.500
0.000
0.500

0.000
0.000
0.000

8.500
0.000
8.500

0.000
0.000
0.000

0.000
0.000
0.000

0.000
1.000
1.000

0.000
1.000
1.000

20.580
4.630
25.210

6.830
0.000
6.830

0.000
0.000
0.000

Page 10
ESTIMATE RUN 06/09/2020

12:44:35
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
15,172.50
0.00
213.20
0.00
0.00
0.00
18,716.24
0.00
0.00
0.00
0.00
2,625.00
2,625.00
3,675.00
3,675.00
2,951.63
16,071.38
0.00
2,561.25
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0425 212-00028

0430 212-00032

0435 213-00004

0437 213-00012

0440 213-00061

0445 213-00150

0450 214-00005

0455 214-01011

0460 214-01012

0465 214-01013

0470 214-01130

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Seeding (Wetlands)

*Soil Conditioning

*Mulching (Weed Free Straw)

Spray-on Mulch Blanket

*Mulch Tackifier

*Bonded Fiber Matrix

*Landscape Maintenance (24 Month)

*Live Brush Mattress

*Live Brush Fascine

*Live Willow Stakes

*Beaver Dam Analog

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0010

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
ACRE
1,366.07000
79.000
ACRE
3,053.57000
56.000
ACRE
642.85000
13.130
ACRE
4,217.20000
15,600.000
LB
2.14000
26.380
ACRE
2,892.86000
1.000
LS
82,657.40000
850.000
LF
18.22000
660.000
LF
26.79000
3,860.000
EACH
3.49000
825.000
LF

50.89000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

20.560
4.630
25.190

4.990
0.000
4.990

13.130
0.000
13.130

998.000
0.000
998.000

18.070
8.310
26.380

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 11
ESTIMATE RUN 06/09/2020

12:44:35
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
14,138.03
76,919.43
0.00
3,207.82
0.00
55,371.84
0.00
2,135.72
24,039.67
76,313.65
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 22591-BID ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0475 214-01228 *Riprap Planting Pocket 0.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0480 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,570.000 0.000
EACH 0.000 0.00
5.36000 0.000 0.00
0485 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 9,015.000 0.000
EACH 0.000 0.00
7.50000 0.000 0.00
0490 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 860.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0495 216-00021 *Soil Retention Blanket (Class 1) 138,900.000 13,420.980
SY 0.000 0.00
2.09000 13,420.980 28,049.85
0500 216-00070 *Geocell Cellular Confinement System 56.000 0.000
SY 0.000 0.00
58.37000 0.000 0.00
0505 216-00301 *Turf Reinforcement Mat (Class 1) 15,400.000 158.670
SY 0.000 0.00
4.04000 158.670 641.03
0510 216-00302 *Turf Reinforcement Mat (Class 2) 8,400.000 5,754.940
SY 0.000 0.00
5.39000 5,754.940 31,019.13
0515 216-00303 *Turf Reinforcement Mat (Class 3) 4,145.110 1,910.000
SY 2,235.110 14,438.81
6.46000 4,145.110 26,777.41
0520 217-00000 *Herbicide Treatment 0.000 0.000
SY 0.000 0.00
203.57000 0.000 0.00
0521 217-00020 Herbicide Treatment CO # 003--HOUR 150.000 68.660
HOUR 11.000 2,239.27

203.57000 79.660 16,216.39



CONTID:
PCN:
PROJECT:

CAT NO0200

0525 240-00000

0530 240-00010

0535 240-00020

0540 304-06007

0545 403-00720

0550 403-09210

0555 403-33841

0560 403-34841

0565 411-10255

0570 412-00190

0572  420-00102

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Wildlife Biologist

*Removal of Nests

Netting

*Aggregate Base Course (Class 6)

*Hot Mix Asphalt (Patching) (Asphalt)

*Stone Matrix Asphalt

*Hot Mix Asphalt (Grading S) (100) (PG 64-22)

*Hot Mix Asphalt (Grading SX) (100) (PG 64-22)

*Emulsified Asphalt (Slow-Setting)

Concrete Pavement (Patching)

Geotextile (Er Cont) (CL 1)

ESTIMATE NO: 0010

CURRENT
QUANTITY/
UNITS
UNIT PRICE
400.000
HOUR
108.21000
400.000
HOUR
105.87000
3,000.000
SY
13.13000
53,436.000
cy
54.69000
2,273.000
TON
172.57000
19,206.000
TON
104.74000
187,843.000
TON
68.09000
65,398.000
TON
73.50000
112,685.000
GAL
3.15000
902.000
SY
126.00000
2,985.070
SY

76.77000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

36.250
51.080
87.330

0.000
0.000
0.000

0.000
0.000
0.000

4,841.260
4,561.410
9,402.670

98.360
15.900
114.260

0.000
1,040.120
1,040.120

12,251.340
10,037.450
22,288.790

0.000
1,173.850
1,173.850

4,195.430
2,895.320
7,090.750

0.000
132.380
132.380

2,985.070
0.000
2,985.070

Page 13
ESTIMATE RUN 06/09/2020

12:44:35
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
5,527.37
9,449.98
0.00
0.00
0.00
0.00
249,463.51
514,232.02
2,743.86
19,717.85
108,942.17
108,942.17
683,449.97
1,517,643.71
86,277.98
86,277.98
9,120.26
22,335.86
16,679.88
16,679.88
0.00
229,163.82



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 22591-BID ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0575 420-00200 *Geotextile (Weed Barrier) 56.000 0.000
Sy 0.000 0.00
2.10000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 73,913.320 44,852.200
SY 3,666.640 21,193.18
5.78000 48,518.840 280,438.90
0585  420-00520 *Geogrid Pavement Reinforcement 21,601.000 0.000
Sy 0.000 0.00
14.70000 0.000 0.00
0590 503-00024 *Drilled Shaft (24 Inch) 62.000 21.670
LF 0.000 0.00
384.30000 21.670 8,327.78
0595 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
630.61000 0.000 0.00
0600 503-00042 *Drilled Shaft (42 Inch) 22.000 0.000
LF 0.000 0.00
685.38000 0.000 0.00
0605 503-00054 *Drilled Shaft (54 Inch) 441.000 0.000
LF 0.000 0.00
855.70000 0.000 0.00
0610 506-00206  *Riprap (6 Inch) 4,966.000 75.500
cY 0.000 0.00
95.55000 75.500 7,214.03
0615 506-00212 *Riprap (12 Inch) 2,438.210 750.020
CY 1,688.190 187,895.55
111.30000 2,438.210 271,372.77
0620 506-00236  *Riprap (36 Inch) 1,100.000 0.000
cY 0.000 0.00
169.05000 0.000 0.00
0625 506-00412 *Soil Riprap (12 Inch) 793.000 304.140
CY 5.930 871.71

147.00000 310.070 45,580.29



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 22591-BID ESTIMATE RUN 06/09/2020
PROJECT: NHPP0252-477 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE "
CAT NO0200 ROADWAY
0630 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,224.000 1,967.770
LF 1,557.000 148,304.25
95.25000 3,524.770 335,734.34
0635 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 694.000 161.000
LF 88.000 11,550.00
131.25000 249.000 32,681.25
0640 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 87.000 75.000
LF 0.000 0.00
162.75000 75.000 12,206.25
0645 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,228.000 765.500
LF 0.000 0.00
212.10000 765.500 162,362.55
0650 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 959.000 300.000
LF 76.000 25,257.84
332.34000 376.000 124,959.84
0655 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 30.000 12.000
LF 0.000 0.00
334.95000 12.000 4,019.40
0660 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 114.000 108.700
LF 0.000 0.00
280.35000 108.700 30,474.05
0665 603-05018 *18 Inch Reinforced Concrete End Section 16.000 13.000
EACH 1.000 997.50
997.50000 14.000 13,965.00
0670 603-05024 *24 Inch Reinforced Concrete End Section 9.000 6.000
EACH 3.000 3,465.00
1,155.00000 9.000 10,395.00
0675 603-05030 *30 Inch Reinforced Concrete End Section 7.000 7.000
EACH 0.000 0.00
1,365.00000 7.000 9,555.00
0680 603-05036 *36 Inch Reinforced Concrete End Section 18.000 18.000
EACH 0.000 0.00
1,627.50000 18.000 29,295.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 22591-BID ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0685 603-05042 *42 Inch Reinforced Concrete End Section 5.000 2.000
EACH 0.000 0.00
1,785.00000 2.000 3,570.00
0690 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 1.000 1.000
EACH 0.000 0.00
1,365.00000 1.000 1,365.00
0695 603-70606 *6x6 Foot Concrete Box Culvert (Precast) 12.000 11.000
LF 0.000 0.00
2,220.75000 11.000 24,428.25
0700 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 7.500 7.500
LF 0.000 0.00
3,381.00000 7.500 25,357.50
0705 603-70808 *8x8 Foot Concrete Box Culvert (Precast) 197.000 76.000
LF 0.000 0.00
1,512.00000 76.000 114,912.00
0710 604-00310 *Inlet Type C (10 Foot) 4.000 2.000
EACH 2.000 9,450.00
4,725.00000 4.000 18,900.00
0715 604-00505 *Inlet Type D (5 Foot) 14.000 6.000
EACH 1.000 4,935.00
4,935.00000 7.000 34,545.00
0718 604-00305 Inlet Ty C (5 Ft) 3.000 2.000
EACH 1.000 4,147.50
4,147.50000 3.000 12,442.50
0720 604-00510 *Inlet Type D (10 Foot) 3.000 0.000
EACH 1.000 6,930.00
6,930.00000 1.000 6,930.00
0725 604-25000 *Vane Grate Inlet Special 10.000 0.800
EACH 1.600 14,532.00
9,082.50000 2.400 21,798.00
0730 604-25005 *Vane Grate Inlet (5 Foot) 32.000 12.000
EACH 1.600 12,112.80

7,570.50000 13.600 102,958.80



CONTID:
PCN:
PROJECT:

CAT NO0200

0735 604-25010

0740 604-25015

0745 604-26005

0750 604-26010

0752 604-26015

0754 604-30005

0755 604-30010

0760 604-30015

0765 604-30020

0768 604-30025

0770 604-31000

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Vane Grate Inlet (10 Foot)

*Vane Grate Inlet (15 Foot)

*Vane Grate Inlet (Double) (5 Foot)

*Vane Grate Inlet (Double) (10 Foot)

Vane Grate Inlet (D) (15 Ft)

MH Slab Base (5 Ft)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Slab Base (20 Foot)

MH Slab Base (25 Ft)

*Manhole Box Base (Special)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0010

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

18.000 2.400
EACH 0.000
8,505.00000 2.400
5.000 0.000
EACH 0.000
10,342.50000 0.000
12.000 3.200
EACH 7.200
10,027.50000 10.400
23.000 0.800
EACH 0.000
11,130.00000 0.800
1.000 0.000
EACH 0.000
7,192.50000 0.000
3.000 1.000
EACH 1.000
4,305.00000 2.000
2.000 2.000
EACH 0.000
5,145.00000 2.000
2.000 2.000
EACH 0.000
7,612.50000 2.000
5.000 0.000
EACH 0.000
9,922.50000 0.000
1.000 0.000
EACH 0.000
12,127.50000 0.000
12.000 2.600
EACH 1.600
18,165.00000 4.200

Page 17
ESTIMATE RUN 06/09/2020

12:44:35
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
20,412.00
0.00
0.00
72,198.00
104,286.00
0.00
8,904.00
0.00
0.00
4,305.00
8,610.00
0.00
10,290.00
0.00
15,225.00
0.00
0.00
0.00
0.00
29,064.00
76,293.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 22591-BID ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0775 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 26,672.000 2,923.000
LF 0.000 0.00
27.10000 2,923.000 79,213.30
0780 606-00305 *Guardrail Type 3 (Special) 2,439.000 0.000
LF 0.000 0.00
34.26000 0.000 0.00
0785 606-00910 *Guardrail Type 9 (Style CA) 3,888.000 0.000
LF 0.000 0.00
112.97000 0.000 0.00
0790 606-00915 *Guardrail Type 9 (Style CG) 1,410.000 0.000
LF 0.000 0.00
111.75000 0.000 0.00
0795 606-00940 *Guardrail Type 9 (Style CE) 23,574.000 4,921.000
LF 0.000 0.00
171.24000 4,921.000 842,672.04
0797 606-00941 Guardrail Type 9 (Style CE) (Special) 0.000 0.000
LF 0.000 0.00
178.59000 0.000 0.00
0800 606-00942 *Guardrail Type 9 (Style CGE) 3,832.000 218.000
LF 0.000 0.00
167.62000 218.000 36,541.16
0805 606-00944 *Guardrail Type 9 (Style CGD) (Special) 52.000 0.000
LF 0.000 0.00
290.55000 0.000 0.00
0810 606-01340 *End Anchorage Type 3D 22.000 2.000
EACH 0.000 0.00
1,033.03000 2.000 2,066.06
0815 606-01370 *Transition Type 3G 39.000 2.000
EACH 0.000 0.00
4,179.27000 2.000 8,358.54
0820 606-01380 *Transition Type 3H 35.000 1.000
EACH 0.000 0.00

1,199.54000 1.000 1,199.54



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 22591-BID ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0822 606-01390 End Anchor Ty 3K 1.000 0.000
EACH 0.000 0.00

1,584.45000 0.000 0.00

0823 606-01460 Median Terminal 0.000 0.000
EACH 0.000 0.00

8,188.95000 0.000 0.00

0825 606-02005 *End Anchorage (Flared) 26.000 2.000
EACH 0.000 0.00
2,354.54000 2.000 4,709.08

0830 607-00005 *End Post 216.000 17.000
EACH 0.000 0.00
417.76000 17.000 7,101.92

0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00
61.20000 0.000 0.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 12) 70.000
EACH 0.000 0.00
61.20000 70.000 4,284.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 12') 120.000
EACH 0.000 0.00
61.20000 120.000 7,344.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 12) 25.000
EACH 0.000 0.00
61.20000 25.000 1,530.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 31.000
EACH 0.000 0.00
35.60000 31.000 1,103.60

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 30.000
EACH 0.000 0.00
35.60000 30.000 1,068.00

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 75.000
EACH 0.000 0.00
35.60000 75.000 2,670.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 18.000
EACH 0.000 0.00
35.60000 18.000 640.80

0830 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 44.000
EACH 0.000 0.00
35.60000 44.000 1,566.40

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 1.000
EACH 0.000 0.00
35.60000 1.000 35.60

0830 MATERIAL ALLOWANCE 9 Ga Wire 0.000
EACH 0.000 0.00
5.60000 0.000 0.00

0830 MATERIAL ALLOWANCE Wire Brace Splices 199.000
EACH 0.000 0.00
0.78000 199.000 155.22

0830 MATERIAL ALLOWANCE 40D Galvanized Nails 199.002
EACH 0.000 0.00
1.62963 199.002 324.30

0830 MATERIAL ALLOWANCE 9 Ga Wire 199.000
EACH 0.000 0.00
5.60000 199.000 1,114.40

0835 607-00010 *Corner and Line Brace Post 499.000 100.000
EACH 0.000 0.00
638.94000 100.000 63,894.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 35.000
EACH 0.000 0.00
102.00000 35.000 3,570.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 66.000
EACH 0.000 0.00
102.00000 66.000 6,732.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 24.000
EACH 0.000 0.00
102.00000 24.000 2,448.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 16.000
EACH 0.000 0.00
102.00000 16.000 1,632.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 48.000
EACH 0.000 0.00
102.00000 48.000 4,896.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 72.000
EACH 0.000 0.00
102.00000 72.000 7,344.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 57.000
EACH 0.000 0.00
102.00000 57.000 5,814.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 72.000
EACH 0.000 0.00
102.00000 72.000 7,344.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 49.000 4,998.00
102.00000 49.000 4,998.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 15.500
EACH 0.000 0.00
71.20000 15.500 1,103.60



CONTID:
PCN:
PROJECT:

CAT NO0200

0835

0835

0835

0835

0835

0835

0835

0840

607-01000

0845

607-11350

0845

0845

C22927-COMBO
22591-BID
NHPP0252-477

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0010

MATERIAL ALLOWANCE Wood Post (6" x 10' Brace)

MATERIAL ALLOWANCE Wood Post (6" x 10" Brace)

MATERIAL ALLOWANCE Wood Post (6" x 10' Brace)

MATERIAL ALLOWANCE Wood Post (6" x 10" Brace)

MATERIAL ALLOWANCE 9 Ga. Wire

MATERIAL ALLOWANCE Wire Brace Splices

MATERIAL ALLOWANCE 40D Galvanized Nails

*Fence Barbed Wire with Metal Posts

*Fence Deer

MATERIAL ALLOWANCE Woven Wire Fence

MATERIAL ALLOWANCE Woven Wire Fence

CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
EACH
71.20000
EACH
71.20000
EACH
71.20000
EACH
71.20000
EACH
11.20000
EACH
1.56000
EACH
3.70341
1,272.000
LF
2.17000
144,925.000
LF
7.86000
LF
1.08400
LF

1.08400

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

120.000
0.000
120.000

99.250
0.000
99.250

120.000
0.000
120.000

0.000
7.500
7.500

399.000
0.000
399.000

398.974
0.000
398.974

399.000
0.000
399.000

0.000
0.000
0.000

44,788.000
15,798.000
60,586.000

0.000
0.000
0.000

29,212.002
-15,797.998
13,414.004

Page 22
ESTIMATE RUN

AMOUNT

THIS CUMULATIVE
PERIOD AMOUNT

0.00
8,544.00

0.00
7,066.60

0.00
8,544.00

534.00
534.00

0.00
4,468.80

0.00
622.40

0.00
1,477.66

0.00
0.00

124,172.28
476,205.96

0.00
0.00

-17,125.03

14,540.78



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000
LF 37,000.000 42,180.00
1.14000 37,000.000 42,180.00

0845 MATERIAL ALLOWANCE Staples (21 per post) 28,353.842
LF -15,797.456 -2,197.90
0.13913 12,556.386 1,746.97

0845 MATERIAL ALLOWANCE Staples (21 per post) 71,781.627
LF 0.000 0.00
0.13912 71,781.627 9,986.26

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 8,971.995
LF -8,971.995 -8,691.62
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 11,520.000
LF -6,826.003 -6,612.69
0.96875 4,693.997 4,547.31

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 7,680.000
LF 0.000 0.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 7,680.000 7,440.00
0.96875 7,680.000 7,440.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 7,680.000 7,440.00
0.96875 7,680.000 7,440.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 2,560.000 2,480.00
0.96875 2,560.000 2,480.00

0850 607-11525 Fence (Plastic) 5,281.000 3,891.000
LF 1,390.000 6,991.70
5.03000 5,281.000 26,563.43

0855 607-11530 *Fence (Special) 1,147.000 460.000
LF 237.000 623.31
2.63000 697.000 1,833.11

0860 607-60002 *Game Ramp 61.000 14.000
EACH 1.000 6,871.91
6,871.91000 15.000 103,078.65

0860 MATERIAL ALLOWANCE Lumber (8'x 2" x 8") 0.000
EACH 0.000 0.00

360.70820 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 16.500
EACH -1.000 -360.71
360.70820 15.500 5,590.98

0860 MATERIAL ALLOWANCE Lumber (8'x 2" x 8") 30.500
EACH 0.000 0.00
360.70820 30.500 11,001.60

0860 MATERIAL ALLOWANCE Lumber (6' x 2" x 8") 47.000
EACH -1.000 -38.09
38.08525 46.000 1,751.92

0860 MATERIAL ALLOWANCE Lumber (10" x 2" x 8") 41.455
EACH -1.000 -56.69
56.69470 40.455 2,293.58

0860 MATERIAL ALLOWANCE Lumber (10' x 2" x 8") 5.550
EACH 0.000 0.00
56.64865 5.550 314.40
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 35.459
EACH -1.000 -80.07
80.06700 34.459 2,759.03

0860 MATERIAL ALLOWANCE Lumber (12" x 2" x 8") 11.541
EACH 0.000 0.00
80.06300 11.541 924.01

0860 MATERIAL ALLOWANCE Lumber (14' x 2" x 8") 21.707
EACH -1.000 -24.47
24.46600 20.707 506.62

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 2.833
EACH -1.000 -243.30
243.30500 1.833 445,98

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 39.999
EACH 0.000 0.00
243.30500 39.999 9,731.96

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 4.167
EACH 0.000 0.00
243.30500 4.167 1,013.85

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 0.000
EACH 1.000 243.30
243.30000 1.000 243.30

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 7.000
EACH -1.000 -35.80
35.80000 6.000 214.80

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 15.000
EACH 0.000 0.00
35.80000 15.000 537.00

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.500
EACH 0.000 0.00
35.80000 0.500 17.90
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 16.500 590.70
35.80000 16.500 590.70
0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 31.000
EACH -1.000 -46.20
46.20000 30.000 1,386.00
0860 MATERIAL ALLOWANCE Wood Post (14' x 8") 1 Each per 47.000
Unit
EACH -1.000 -49.50
49.50000 46.000 2,277.00
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 5.500
Unit
EACH -1.000 -139.40
139.40000 4.500 627.30
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 40.000
Unit
EACH 0.000 0.00
139.40000 40.000 5,576.00
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 1.500
Unit
EACH 0.000 0.00
139.40000 1.500 209.10
0860 MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each per 0.000
Unit
EACH 1.000 131.40
131.40000 1.000 131.40
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14" 9.000
EACH -1.000 -49.50
49.50000 8.000 396.00
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14" 5.000
EACH 0.000 0.00
49.50000 5.000 247.50
0860 MATERIAL ALLOWANCE Game Ramp Split Rails (8" x 14" 4.000
EACH 0.000 0.00
49.50000 4.000 198.00
0860 MATERIAL ALLOWANCE 8 foot x 8 inch Dia. Brace ( 6 Per 0.000
unit)
EACH 1.833 196.86

107.40000 1.833 196.86



CONTID:
PCN:
PROJECT:

CAT NO0200

0865 607-60008

0865

0865

0865

0868

607-60105

0870

607-60109

0875

607-60117

0880

607-60243

0885

607-60620

0890

609-21020

0892 609-21021

CURRENT PREV QTY/
ITEM QUANTITY/ QTY THIS PERIOD
DESCRIPTION UNITS QTY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE -
ROADWAY

*Game Ramp (Special) 2.000 0.000

EACH 1.000

5,140.54000 1.000

MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 3.000

EACH -1.000

1,260.60000 2.000

MATERIAL ALLOWANCE 10' x 8" Dia. Posts--4 Each per 0.000
Unit

EACH 0.250

131.40000 0.250

MATERIAL ALLOWANCE 12' x 8" Dia. Posts (20 Each per 0.000
Unit,

Y EACH 0.450

811.00000 0.450

4 Foot Gate (Spec) 13.000 2.000

EACH 0.000

1,102.50000 2.000

*8 Foot Gate (Special) 0.000 0.000

EACH 0.000

2,345.74000 0.000

*16 Foot Gate (Special) 7.000 3.000

EACH 1.000

3,071.81000 4.000

*40 Foot Gate (Special) 6.000 1.000

EACH 0.000

1,396.28000 1.000

*Road Closure Gate 4.000 0.000

EACH 0.000

20,475.00000 0.000

Curb and Gutter Type 2 (Section 1I-B) 0.000 0.000

LF 0.000

39.60000 0.000

Cand G Ty 2 1I-M 324.000 0.000

LF 0.000

35.60000 0.000

C22927-COMBO
22591-BID
NHPP0252-477

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0010

Page 28
ESTIMATE RUN 06/09/2020

12:44:35
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
5,140.54
5,140.54
-1,260.60
2,521.20
32.85
32.85
364.95
364.95
0.00
2,205.00
0.00
0.00
3,071.81
12,287.24
0.00
1,396.28
0.00
0.00
0.00
0.00
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0895 609-24002

0900 609-60011

0905 611-00019

0910 611-00023

0910

0915 611-00025

0915

0920 611-00029

0920

0925 611-00031

0925

C22927-COMBO
22591-BID
NHPP0252-477

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0010

CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
ROADWAY
Gutter Type 2 (2 Foot) 1,950.000
LF
25.67000
*Curb Type 6 (Section M) 2,171.000
LF
8.40000
*18 Foot Deer Guard 1.000
EACH
54,165.80000
*22 Foot Deer Guard 2.000
EACH
70,133.86000
MATERIAL ALLOWANCE Steel and Partial Fabricatio n
EACH
18,247.37000
*24 Foot Deer Guard 1.000
EACH
72,221.08000
MATERIAL ALLOWANCE Steel and Partial Fabricatio n
EACH
20,710.80000
*28 Ft Deer Guard 5.000
EACH
84,255.40000
MATERIAL ALLOWANCE Steel and Partial Fabricatio n
EACH
24,162.60000
*30 Foot Deer Guard 3.000
EACH
92,901.34000
MATERIAL ALLOWANCE Steel and Partial Fabricatio n
EACH

25,888.50000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.000
0.000

5.000
0.000
5.000

0.000
0.000
0.000

3.000
0.000
3.000

Page 29

ESTIMATE RUN 06/09/2020

AMOUNT
THIS
PERIOD

0.00

12:44:35

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

36,494.74

0.00

20,710.80

0.00

120,813.00

0.00

77,665.50



CONTID:
PCN:
PROJECT:

CAT NO0200

0930 611-00033

0930

0935 611-00039

0935

0935

0940 611-00041

0940

0940

0945 611-00043

0945

0945

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*32 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

*38 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

*40 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

*42 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial Fabricatio

MATERIAL ALLOWANCE Steel and Partial Fabricatio

ESTIMATE NO: 0010

CURRENT
QUANTITY/
UNITS
UNIT PRICE

2.000
EACH
104,176.08000

EACH
27,614.40000

1.000
EACH
122,212.44000

EACH
32,792.10000

EACH
7,120.44000

1.000
EACH
128,237.16000

EACH
13,518.60000

EACH
20,999.40000

2.000
EACH
134,261.88000

EACH
5,601.48000

EACH
30,642.57000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

2.000
0.000
2.000

2.000
0.000
2.000

Page 30
ESTIMATE RUN 06/09/2020

12:44:35
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
27,614.40
0.00
0.00
0.00
32,792.10
0.00
7,120.44
0.00
0.00
0.00
13,518.60
0.00
20,999.40
0.00
0.00
0.00
11,202.96
0.00
61,285.14
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PCN: 22591-BID ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0947 611-00044 44 Ft Deer Guard 0.000 0.000
EACH 0.000 0.00
150,465.00000 0.000 0.00
0950 611-00051 *50 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
154,385.48000 0.000 0.00
0950 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
36,479.25000 2.000 72,958.50
0955 611-00059 *58 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
182,402.97000 0.000 0.00
0955 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
42,315.93000 2.000 84,631.86
0960 612-00001 *Delineator (Type ) 223.000 0.000
EACH 0.000 0.00
14.92000 0.000 0.00
0965 612-00002  *Delineator (Type Il) 123.000 0.000
EACH 0.000 0.00
17.05000 0.000 0.00
0970 612-00003 *Delineator (Type ) 65.000 0.000
EACH 0.000 0.00
18.12000 0.000 0.00
0975 612-00021 *Delineator (Type I) (Barrier) 81.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0980 612-00022 *Delineator (Type II) (Barrier) 293.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0985 612-00023 *Delineator (Type Ill) (Barrier) 13.000 0.000
EACH 0.000 0.00

66.09000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0990 612-00075 *Reflector Strip (6 Inch) 4,341.000 0.000
EACH 0.000 0.00
29.85000 0.000 0.00
0992 613-00100 1 In Elec Cond (GALVANIZED) 0.000 0.000
LF 0.000 0.00
35.91000 0.000 0.00
0995 612-00260 *ocation Marker (Fiber Optic)(Dome) 10.000 0.000
EACH 0.000 0.00
170.10000 0.000 0.00
1000 612-00270 *Location Marker (Utility)(Flat Slat) 19.000 0.000
EACH 0.000 0.00
75.60000 0.000 0.00
1005 612-15000 Install Marker 1.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
1010 613-00206 *2 Inch Electrical Conduit (Bored) 4,350.000 320.000
LF 1,035.000 14,355.45
13.87000 1,355.000 18,793.85
1015 613-00306 *3 Inch Electrical Conduit (Bored) 3,760.000 568.000
LF 1,305.000 29,140.65
22.33000 1,873.000 41,824.09
1020 613-01100 *1 Inch Electrical Conduit (Plastic) 1,210.000 0.000
LF 0.000 0.00
20.19000 0.000 0.00
1025 613-01200 *2 Inch Electrical Conduit (Plastic) 20,744.000 377.000
LF 150.000 1,882.50
12.55000 527.000 6,613.85
1030 613-01300 *3 Inch Electrical Conduit (Plastic) 1,720.000 200.000
LF 40.000 762.80
19.07000 240.000 4,576.80
1035 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 635.000 0.000
Metal
) LF 0.000 0.00

39.38000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1040 613-07001

1045 613-07004

1050 613-07011

1055 613-07023

1060 613-07040

1065 613-10000

1070 613-13012

1075 613-13040

1080 613-13065

1082 613-20000

1085 613-34250

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Type One Pull Box

*Type Four Pull Box

*Pull Box (11"x18"x12")

*Pull Box (24"x36"x24")

*Pull Box (30"x48"x24")

*Wiring

*Luminaire (LED) (12,000 Lumens)

*Luminaire (LED)(40,000 lumens)

*Luminaire (LED) (5400 Lumens)

Inst Light Std + Lumin (Temporary)

*Light Standard Metal (25 Foot)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0010

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
59.000 0.000
EACH 0.000
1,223.25000 0.000
1.000 0.000
EACH 0.000
2,640.75000 0.000
18.000 2.000
EACH 1.000
1,223.25000 3.000
9.000 2.000
EACH 0.000
1,904.70000 2.000
3.000 0.000
EACH 0.000
2,640.75000 0.000
1.000 0.000
LS 0.000
259,035.00000 0.000
5.000 0.000
EACH 0.000
1,380.75000 0.000
45.000 0.000
EACH 0.000
948.15000 0.000
4.000 0.000
EACH 0.000
4,252.50000 0.000
11.000 11.000
EACH -11.000
927.15000 0.000
0.000 0.000
EACH 0.000
2,856.00000 0.000

Page 33
ESTIMATE RUN 06/09/2020

12:44:35
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
1,223.25
3,669.75
0.00
3,809.40
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
-10,198.65
0.00
0.00
0.00
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PCN: 22591-BID ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1090 613-34300 *Light Standard Metal (30 Foot) 34.000 0.000
EACH 0.000 0.00
2,856.00000 0.000 0.00
1095 613-34400 *Light Standard Metal (40 Foot) 5.000 0.000
EACH 0.000 0.00
3,602.55000 0.000 0.00
1100 613-40010 *Light Standard Foundation 39.000 0.000
EACH 3.000 4,435.20
1,478.40000 3.000 4,435.20
1102 613-40012 Light Std Foundation Spec 0.000 0.000
EACH 0.000 0.00
5,077.80000 0.000 0.00
1105 613-50100 *Lighting Control Center 3.000 0.000
EACH 0.000 0.00
11,203.50000 0.000 0.00
1110 613-50150 *Secondary Service Pedestal 3.000 0.000
EACH 0.000 0.00
4,546.50000 0.000 0.00
1115 613-50210 *Temporary Lighting 1.000 0.000
LS 0.000 0.00
46,977.00000 0.000 0.00
1117 613-50400 Light Std Timber (Temp) (And Luminaire) 8.000 0.000
EACH 8.000 23,755.20
2,969.40000 8.000 23,755.20
1120 613-80130 *Service Meter Cabinet 4.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1125 614-00011 *Sign Panel (Class 1) 170.000 0.000
SF 0.000 0.00
17.59000 0.000 0.00
1130 614-00012 *Sign Panel (Class ) 2,557.000 0.000
SF 0.000 0.00

19.99000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1135 614-00013 *Sign Panel (Class IIl) 3,339.000 0.000
SF 0.000 0.00
35.18000 0.000 0.00
1140  614-00040 *Sign Post (Special) 30.000 0.000
LF 0.000 0.00
95.94000 0.000 0.00
1145 614-00615 *Steel Sign Post (W 6x15) 100.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
1147 614-00818 Steel Sign Post (W 8x18) 0.000 0.000
LF 0.000 0.00
78.75000 0.000 0.00
1150 614-00821 *Steel Sign Post (W 8x21) 67.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
1155 614-01022 *Steel Sign Post (W 10x22) 120.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
1160 614-01026 *Steel Sign Post (W 10x26) 110.000 0.000
LF 0.000 0.00
77.82000 0.000 0.00
1165 614-01226 *Steel Sign Post (W 12x26) 87.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
1170 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 200.000 0.000
Slipbase
EACH 0.000 0.00
421.07000 0.000 0.00
1175 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
1177 614-03003 Conc Footing (Ty 3) 0.000 0.000
EACH 0.000 0.00

2,598.75000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1180 614-03004 *Concrete Footing (Type 4) 4.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
1185 614-03005 *Concrete Footing (Type 5) 6.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
1190 614-03006 *Concrete Footing (Type 6) 6.000 0.000
EACH 0.000 0.00
2,558.38000 0.000 0.00
1195 614-03007 *Concrete Footing (Type 7) 4.000 0.000
EACH 0.000 0.00
2,718.27000 0.000 0.00
1200 614-10123 *Variable Message Sign (Install Only) 3.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1205 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1210 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
38,347.47000 0.000 0.00
1215 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
31,522.47000 0.000 0.00
1217 614-31800 Monotube Overhead Sign Cant (18 In Dia) 0.000 0.000
EACH 0.000 0.00
34,934.97000 0.000 0.00
1220 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 3.000 0.000
EACH 0.000 0.00
62,287.47000 0.000 0.00
1225 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 8.000 0.000
EACH 0.000 0.00

81,232.46000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1230 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1235 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1240 614-70030 *QOptical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1245 614-70032 *Optical Filter 16.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1250 614-72830 *Communications Cabinet (For Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1255 614-72830 *Communications Cabinet (Type 332) 1.000 0.000
EACH 0.000 0.00
14,382.90000 0.000 0.00
1260 614-72830 *Communications Cabinet (Type 332D) 1.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1265 614-72832 *Communications Cabinet (Type 2) 2.000 0.000
EACH 0.000 0.00
15,608.25000 0.000 0.00
1270 614-72887 Microwave Vehicle Radar Detector 7.000 0.000
EACH 0.000 0.00
12,831.00000 0.000 0.00
1275 614-80385 *Rumble Strip 189,896.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
1280 614-85003 *Impact Attenuator (Low Maintenance) 6.000 0.000
EACH 0.000 0.00

24,551.55000 0.000 0.00
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1285 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
62,973.75000 0.000 0.00
1290 614-86800 Uninterrupted Power Supply 2.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1295 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 4,695.000 0.000
LF 0.000 0.00
8.03000 0.000 0.00
1300 614-87015  *Buffer Tube Fan Out Kit 6.000 0.000
EACH 0.000 0.00
739.20000 0.000 0.00
1305 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 0.000
EACH 0.000 0.00
1,383.90000 0.000 0.00
1310 614-87320 *Closed Circuit Television 4.000 0.000
EACH 0.000 0.00
13,322.40000 0.000 0.00
1315 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
18,081.00000 0.000 0.00
1320 614-87362 *Closed Circuit Television Pole with Lowering D evice 3.000 0.000
40 Fee
( EACH 0.000 0.00
11,632.95000 0.000 0.00
1325 614-87364 *Closed Circuit Television Pole with Lowering D evice 2.000 0.000
50 Fee
( EACH 0.000 0.00
15,172.50000 0.000 0.00
1330 614-87692 *Ethernet Switch Type Il 5.000 0.000
EACH 0.000 0.00
3,960.60000 0.000 0.00
1335 621-00450 *Detour Pavement 44,415.060 42,351.450
SY 2,063.610 147,279.85

71.37000 44,415.060 3,169,902.83
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1340 624-20300 Detour Drainage Pipe (Class 0) 7,232.600 5,139.100
LF 54.000 7,726.86
143.09000 5,193.100 743,080.68
1345 625-00000 *Construction Surveying 1.000 0.307
LS 0.037 47,112.31
1,273,305.60000 0.344 438,017.13
1346 625-00000 Const Surveying (FR21) 0.000 0.000
LS 0.000 0.00
75,500.00000 0.000 0.00
1350 625-00001 *Construction Surveying (Hourly) 300.000 152.500
HOUR 0.000 0.00
183.75000 152.500 28,021.88
1355 625-00015 *Settlement Instrumentation 1.000 0.370
LS 0.030 2,488.07
82,935.55000 0.400 33,174.22
1360 626-00100 *Mobilization (without Autopay) 1.000 0.492
LS 0.017 265,278.19
15,604,599.41000 0.509 7,942,741.10
1361 626-00100 Mobilization (w/o Autopay) (FR21) 0.000 0.000
LS 0.000 0.00
68,193.23000 0.000 0.00
1365 626-01101 *Public Information Services (Tier I) 1.000 0.383
LS 0.040 16,783.24
419,581.05000 0.423 177,482.78
1366 900-00014 Added Item (Lump Sum)/ Public Information Services 0.000 0.000
(Tier 1) (Additional)
LS 0.000 0.00
109,331.25000 0.000 0.00
1370 627-00008 *Modified Epoxy Pavement Marking 1,400.000 713.260
GAL 13.600 857.21
63.03000 726.860 45,813.99
1375 627-00009 *Modified Epoxy Pavement Marking(Inlaid) 3,260.000 0.000
GAL 0.000 0.00

90.53000 0.000 0.00
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1380 627-00013 *Pavement Marking Paint (High Build) 7,038.000 415.660
GAL 60.800 1,951.07
32.09000 476.460 15,289.60
1385 627-01010 *Preformed Plastic Pavement Marking (Type 1)(In laid) 46,930.000 0.000
SF 0.000 0.00
10.89000 0.000 0.00
1390 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 2,580.000 0.000
SF 0.000 0.00
13.41000 0.000 0.00
1395 627-30405 *Preformed Thermoplastic Pavement Marking 810.000 0.000
(Word-Symbol) S 0.000 0.00
13.76000 0.000 0.00
1400 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,370.000 0.000
Line
) SF 0.000 0.00
10.31000 0.000 0.00
1405  630-00000 *Flagging 8,658.000 2,337.750
HOUR 303.750 7,654.50
25.20000 2,641.500 66,565.80
1410 630-00003 *Uniformed Traffic Control 8,368.000 2,811.250
HOUR 357.750 34,673.13
96.92000 3,169.000 307,139.48
1415 630-00007 *Traffic Control Inspection 274.000 30.000
DAY 0.000 0.00
105.00000 30.000 3,150.00
1420 630-00012 *Traffic Control Management 2,353.000 351.000
DAY 61.000 60,207.00
987.00000 412.000 406,644.00
1425 630-00030  *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1426  900-00005 Added Item (Day)/ CO # 003 Courtesy Patrol (non-TCD ) 468.000 7.500
DAY 24.000 29,226.72

1,217.78000 31.500 38,360.07
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1430 630-80002 *Flashing Beacon (Solar) 2.000 0.000
EACH 0.000 0.00
787.50000 0.000 0.00
1435 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 0.000
EACH 5.000 603.75
120.75000 5.000 603.75
1440 630-80341 *Construction Traffic Sign (Panel Size A) 31.000 15.500
EACH 0.000 0.00
42.00000 15.500 651.00
1445 630-80342 *Construction Traffic Sign (Panel Size B) 10.000 0.000
EACH 0.000 0.00
78.75000 0.000 0.00
1450 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 0.000
EACH 0.000 0.00
121.12000 0.000 0.00
1455 630-80344 *Construction Traffic Sign (Special) 2,444.000 297.000
SF 0.000 0.00
18.38000 297.000 5,458.86
1460 630-80355 *Portable Message Sign Panel 6.000 3.000
EACH 0.000 0.00
8,925.00000 3.000 26,775.00
1465 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
yPe) EACH 0.000 0.00
2,047.50000 0.000 0.00
1470 630-80359 *Portable Message Sign Panel 20.000 0.000
DAY 0.000 0.00
52.50000 0.000 0.00
1475 630-80360 *Drum Channelizing Device 215.000 0.000
EACH 107.500 3,950.63
36.75000 107.500 3,950.63
1480 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 20.000 0.000
EACH 0.000 0.00

65.63000 0.000 0.00
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1485 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00
8,557.50000 0.000 0.00
1490 630-80370 Concrete Barrier (Temporary) 91,377.000 44,426.500
LF 1,174.000 54,156.62
46.13000 45,600.500 2,103,551.07
1495 630-80378 Glare Screen (Temporary) 6,078.000 1,650.500
LF 0.000 0.00
32.93000 1,650.500 54,350.97
1500 630-80380 *Traffic Cone 725.000 0.000
EACH 362.500 6,358.25
17.54000 362.500 6,358.25
1505 630-80401 *Delineator (Type I) (Temporary) 22.000 0.000
EACH 0.000 0.00
36.75000 0.000 0.00
1510 630-80415 *Advanced Warning Flashing or Sequencing Panel (C 10.000 0.000
Type
yPe) DAY 0.000 0.00
52.50000 0.000 0.00
1515 630-80511 *Mobile Pavement Marking Zone 0.000 0.000
LS 0.000 0.00
1,317.86000 0.000 0.00
1516 630-80520 Mobile Pvmt Mkg Zone CO # 003--DAY 15.000 0.000
DAY 0.000 0.00
1,317.86000 0.000 0.00
1520 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 4.000 0.000
(Temporary)
EACH 0.000 0.00
6,782.17000 0.000 0.00
1525 630-85010 Impact Attenuator (Temporary) 41.000 17.500
EACH 0.000 0.00
10,258.73000 17.500 179,527.78
1530 630-85041 *Mobile Attenuator 1,924.000 500.000
DAY 56.000 37,044.00

661.50000 556.000 367,794.00
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1535 630-86802 *Traffic Signal (Temporary) 273.000 26.000
DAY 0.000 0.00
109.20000 26.000 2,839.20
1540 632-00000 *Night Work Lighting 1.000 0.550
LS 0.050 10,382.17
207,643.30000 0.600 124,585.98
1545 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1550 700-70016 F/A Fuel Cost Adjustment 425,000.000 -36,982.930
FA -56,478.280 -56,478.28
1.00000 -93,461.210 -93,461.21
1555  700-70018 F/A Roadway Smoothness Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1560 700-70019 F/A Asphalt Cement Cost Adjustment 425,000.000 -43,908.910
FA -158,125.950 -158,125.95
1.00000 -202,034.860 -202,034.86
1565 700-70023 F/A On-The-Job Trainee 150,000.000 12,555.000
FA 7,045.000 7,045.00
1.00000 19,600.000 19,600.00
1570 700-70025 F/A Quality Incentive Payment 612,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1575 700-70031 F/A Interim Surface Repair HMA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1580 700-70034 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1585 700-70034 F/A Provide Wildlife Monitoring Stations 50,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1590 700-70034 F/A Public Information Services 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1595 700-70034 F/A Rail Road License Fee 17,236.800 17,236.800
FA 0.000 0.00
1.00000 17,236.800 17,236.80
1600 700-70035 F/A Existing Street Light Maintenance 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1605 700-70035 F/A Obtain Right of Way for Utilities 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1610 700-70035 F/A Regular Mowing 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1615 700-70042 F/A Railroad Flagging and Permitting 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1620 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1625 700-70074 F/A Obtain Power from IREA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1630 700-70111 Project First Program 25,000.000 169.140
FA 0.000 0.00
1.00000 169.140 169.14
1635 700-70155 F/A Pavement Surface Course Maintenance 100,000.000 87,742.340
FA 0.000 0.00
1.00000 87,742.340 87,742.34
1640 700-70190 F/A Electric Service Furnish and Install 50,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1645 700-70350 F/A Removal of Obstruction 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1650 700-70380 F/A Erosion Control And Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1655 700-70494 F/A Smart Work Zone Systems 300,000.000 0.000
FA 46,440.450 46,440.45
1.00000 46,440.450 46,440.45
1660 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1665 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1670 700-71002 CDOT Risk Pool 500,000.000 92,311.360
FA 1,071.000 1,071.00
1.00000 93,382.360 93,382.36
1711 206-00065 Str Bkfl (Flow-Fill) Category 200--CO # 003 209.330 209.330
cY 0.000 0.00
290.85000 209.330 60,883.63
1726 206-01781  Shoring (A 1) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
13,650.00000 0.500 6,825.00
1731 206-01782  Shoring (A 2) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
28,350.00000 0.500 14,175.00
1736 206-01783  Shoring (A 3) Category 200--CO # 003 1.000 0.330
LS 0.000 0.00
51,240.00000 0.330 16,909.20
1741 206-01784  Shoring (A 4) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00

31,710.00000 0.500 15,855.00
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1746 206-01785  Shoring (A 5) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
31,710.00000 0.500 15,855.00
1751 206-01786  Shoring (A 6) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
14,595.00000 0.500 7,297.50
1756 206-01787  Shoring (A 7) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
32,655.00000 0.500 16,327.50
1761 206-01788  Shoring (A 8) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1766 206-01789  Shoring (A 9) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
36,960.00000 0.500 18,480.00
1771 206-01790  Shoring (A 10) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1776 206-01791  Shoring (A 11) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
29,295.00000 0.500 14,647.50
1781 206-01792  Shoring (A 12) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1786 206-01793  Shoring (A 13) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
15,750.00000 0.000 0.00
1791 206-01794  Shoring (A 14) Category 200--CO # 003 1.000 0.250
LS 0.000 0.00
33,600.00000 0.250 8,400.00
1796 206-01795  Shoring (A 15) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00

29,295.00000 0.000 0.00
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1801 206-01796  Shoring (A 16) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
15,855.00000 0.000 0.00
1806 206-01797  Shoring (A 17) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1811 206-01798  Shoring (A 18) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1816 206-01799  Shoring (A 19) Category 200--CO # 003 1.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1821 206-01800  Shoring (A 20) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
43,890.00000 1.000 43,890.00
1826 206-01801  Shoring (A 21) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
25,200.00000 1.000 25,200.00
1831 206-01802  Shoring (A 22) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
13,650.00000 1.000 13,650.00
1846 206-01816  Shoring (A 36) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
213,570.00000 1.000 213,570.00
1862 206-01750  Shoring AREA 41 1.000 1.000
LS 0.000 0.00
45,366.55000 1.000 45,366.55
1866 210-00500  Reb Port Present Str Category 200--CO # 003 2.000 1.000
EACH 0.000 0.00
7,633.50000 1.000 7,633.50
1931 601-01000  Conc CL B Category 200--CO # 003 112.000 84.060
cy 0.000 0.00

1,443.75000 84.060 121,361.63
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1932 601-01025  Conc CL B (Misc) 12.000 10.770
cy 0.000 0.00
5,105.10000 10.770 54,981.93
1951 606-00301  Gdrail Ty 3 (6-3) (7 Foot Posts) Category 200-- co# 3,663.000 0.000
003 LF 0.000 0.00
30.02000 0.000 0.00
3000 900-00022  Added Item (Square Yard)/ (MULCHING WEED FREE STRAW 2,985.070 2,985.070
FOR PMJM HABITAT) o 0.000 0.00
19.53000 2,985.070 58,298.42

CAT 0200 CURRENT AMT$ 97,343,906.44 $ 3,142,676.39 $31,350,566.03
CAT NOO0300 STRUCTURES

1675 202-00240 *Removal of Asphalt Mat (Planing) 2,712.000 0.000
SY 0.000 0.00
2.84000 0.000 0.00
1680 202-00400 *Removal of Bridge 2.000 1.500
EACH 0.000 0.00
144,826.54000 1.500 217,239.81
1685 202-00425 Removal of Bridge Railing 472.000 0.000
LF 0.000 0.00
30.44000 0.000 0.00
1690 202-00504 Removal of Expansion Device 170.000 85.000
LF 0.000 0.00
200.14000 85.000 17,011.90
1695 202-00505 Removal of Portions of Present Structure 4.000 0.000
SF 0.000 0.00
172.20000 0.000 0.00
1700 206-00000 *Structure Excavation 6,383.000 3,617.000
cY 0.000 0.00
20.00000 3,617.000 72,340.00
1705 206-00060 Structure Backfill (Special) (Flow-Fill) 68.000 0.000
cY 0.000 0.00

175.13000 0.000 0.00
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1710 206-00065 *Structure Backfill (Flow-Fill) 0.000 0.000
CcYy 0.000 0.00
290.85000 0.000 0.00
1715 206-00100 *Structure Backfill (Class 1) 6,535.000 1,091.500
CY 443.000 16,200.51
36.57000 1,534.500 56,116.67
1720 206-00360 *Mechanical Reinforcement of Soil 6,117.000 1,090.500
CY 320.000 6,003.20
18.76000 1,410.500 26,460.98
1725 206-01781 *Shoring (Area 1) 0.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1730 206-01782 *Shoring (Area 2) 0.000 0.000
LS 0.000 0.00
28,350.00000 0.000 0.00
1735 206-01783 *Shoring (Area 3) 0.000 0.000
LS 0.000 0.00
51,240.00000 0.000 0.00
1740 206-01784 *Shoring (Area 4) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1745 206-01785 *Shoring (Area 5) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1750 206-01786 *Shoring (Area 6) 0.000 0.000
LS 0.000 0.00
14,595.00000 0.000 0.00
1755 206-01787 *Shoring (Area 7) 0.000 0.000
LS 0.000 0.00
32,655.00000 0.000 0.00
1760 206-01788 *Shoring (Area 8) 0.000 0.000
LS 0.000 0.00

12,495.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1765 206-01789 *Shoring (Area 9) 0.000 0.000
LS 0.000 0.00
36,960.00000 0.000 0.00
1770 206-01790 *Shoring (Area 10) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1775 206-01791 *Shoring (Area 11) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1780 206-01792 *Shoring (Area 12) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1785 206-01793 *Shoring (Area 13) 0.000 0.000
LS 0.000 0.00
15,750.00000 0.000 0.00
1790 206-01794 *Shoring (Area 14) 0.000 0.000
LS 0.000 0.00
33,600.00000 0.000 0.00
1795 206-01795 *Shoring (Area 15) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1800 206-01796 *Shoring (Area 16) 0.000 0.000
LS 0.000 0.00
15,855.00000 0.000 0.00
1805 206-01797 *Shoring (Area 17) 0.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1810 206-01798 *Shoring (Area 18) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1815 206-01799 *Shoring (Area 19) 0.000 0.000
LS 0.000 0.00

31,710.00000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0300

1820

1825

1830

1835

1840

1845

1850

1855

1860

1865

1870

206-01800

206-01801

206-01802

206-01810

206-01811

206-01816

206-01817

206-01818

206-01819

210-00500

210-00530

C22927-COMBO
22591-BID
NHPP0252-477

STRUCTURES

*Shoring (Area 20)

*Shoring (Area 21)

*Shoring (Area 22)

*Shoring (Area 30)

*Shoring (Area 31)

*Shoring (Area 36)

*Shoring (Area 37)

*Shoring (Area 38)

*Shoring (Area 39)

ITEM
DESCRIPTION

*Rebuild Portions of Present Structure

Rebuild Portions of Present Structure

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0010

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0.000
LS
43,890.00000

0.000
LS
25,200.00000

0.000
LS
13,650.00000

1.000
LS
55,684.79000

1.000
LS
55,684.79000

0.000
LS
213,570.00000

0.000
LS
76,492.50000
1.000
LS

118,895.24000

1.000
LS
31,145.31000

0.000
EACH
7,633.50000

4.000
SF
190.58000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.925
0.000
0.925

0.925
0.000
0.925

0.000
0.000
0.000

0.000
0.000
0.000

0.700
0.000
0.700

0.700
0.000
0.700

0.000
0.000
0.000

0.000
0.000
0.000

Page 51
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12:44:35
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
51,508.43
0.00
51,508.43
0.00
0.00
0.00
0.00
0.00
83,226.67
0.00
21,801.72
0.00
0.00
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0300

1875 420-00000

1880 502-00460

1885 502-00500

1890 502-11489

1891 900-00012

1895 503-00030

1896 900-00012

1900 503-00048

1905 513-00600

1910 515-00120

1915 515-00400

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION
STRUCTURES
*Geomembrane
Pile Tip

Complete Joint Penetration (CJP) Splice

Steel Piling (HP 14x89)

Added Item (Foot)/ / Steel Piling Cut-offs (per

Section 502.13)

*Drilled Shaft (30 Inch)

Added Item (Foot)/ Drilled Shaft (30 Inch)--Additio

Compensation

*Drilled Shaft (48 Inch)

*Bridge Drain

Waterproofing (Membrane)

*Concrete Sealer

ESTIMATE NO: 0010

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1,965.000
SY
11.32000
36.000
EACH
196.98000
8.000
EACH
1,821.15000
3,602.810
LF
97.07000
201.990
LF
77.66000
1,837.000
LF
403.16000
nal 2.000
LF
463.63000
1,223.000
LF
639.56000
6.000
EACH
4,942.84000
9,154.000
Sy
21.16000
427.000
SY

13.02000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
89.000
89.000

20.000
0.000
20.000

0.000
0.000
0.000

2,068.520
0.000
2,068.520

41.150
0.000
41.150

1,224.040
0.000
1,224.040

2.000
0.000
2.000

722.330
0.000
722.330

0.000
1.000
1.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 52
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12:44:35
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
1,007.48
1,007.48
0.00
3,939.60
0.00
0.00
0.00
200,791.24
0.00
3,195.71
0.00
493,483.97
0.00
927.26
0.00
461,973.37
4,942.84
4,942.84
0.00
0.00
0.00
0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 53

PCN: 22591-BID ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1920 518-01004 Bridge Expansion Device (0-4 Inch) 0.000 0.000
LF 0.000 0.00
252.47000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1921 518-01004 Br Expan Device (0-4 In) 873.000 85.000
LF 0.000 0.00
255.45000 85.000 21,713.25
1921 MATERIAL ALLOWANCE Expansion Device 209.000
LF 0.000 0.00
102.60000 209.000 21,443.40
1921 MATERIAL ALLOWANCE Expansion Device 248.000
LF 0.000 0.00
102.60000 248.000 25,444 .80
1921 MATERIAL ALLOWANCE Expansion Device 331.000
LF 0.000 0.00
102.60000 331.000 33,960.60
1925 518-03000 *Sawing and Sealing Bridge Joint 873.000 0.000
LF 0.000 0.00
31.44000 0.000 0.00
1930 601-01000 *Concrete Class B 0.000 0.000
cY 0.000 0.00
1,443.75000 0.000 0.00
1935 601-03040 *Concrete Class D (Bridge) 4,571.000 633.970
cY 321.300 226,494.01

704.93000 955.270 673,398.48



CONTID:
PCN:
PROJECT:

CAT NO0300

1935

1935

1935

1936

900-00006

1940

601-40301

1945

602-00020

1950

606-00301

1955

606-10700

1960

606-11010

1965

606-11030

1965

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

STRUCTURES

MATERIAL ALLOWANCE Deck Panels--H-17-CY

MATERIAL ALLOWANCE Deck Panels--H-17-CY + Repor

1935-001

MATERIAL ALLOWANCE Deck Panels--H-17-CY + 1935-
003, 004

Added Item (Dollar)/ Precast Concrete Deck Panel

Materials

*Structural Concrete Coating

*Reinforcing Steel (Epoxy Coated)

*Guardrail Type 3 (6-3 Post Spacing) (7 Foot Po

*Bridge Rail Type 7

Bridge Rail Type 10R

*Bridge Rail Type 10M

MATERIAL ALLOWANCE Bridge Rail Hardware

ESTIMATE NO: 0010

CURRENT
QUANTITY/
UNITS
UNIT PRICE
CY
1,245.25142
t
cY
704.93000
002,
CY
704.93000
149,128.080
DOL
1.00000
40,711.000
SF
1.51000
1,077,477.000
LB
1.24000
sts) 0.000
LF
30.02000
621.000
LF
98.64000
472.000
LF
152.70000
1,362.000
LF
154.43000
LF

73.80000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

149,128.080
-30,162.480
118,965.600

0.000
0.000
0.000

221,742.600
1,242.800
222,985.400

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

624.000
0.000
624.000

Page 54
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
-30,162.48
118,965.60
0.00
0.00
1,541.07
276,501.90
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
46,051.20
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PCN: 22591-BID ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1970 607-53005 *Fence Chain Link (Special) 286.000 0.000
LF 0.000 0.00
87.40000 0.000 0.00
1975 607-53137 *Fence Chain Link (Special) (36 Inch) 576.000 0.000
LF 0.000 0.00
53.61000 0.000 0.00
1980 613-00200 *2 Inch Electrical Conduit 3,705.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
1985 618-01150 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,476.000 1,476.000
BT50
) LF 0.000 0.00
311.27000 1,476.000 459,434.52
1985 MATERIAL ALLOWANCE 50" Deep Precast Prestressed 0.000
Concrete Girders
LF 0.000 0.00
187.32355 0.000 0.00
1985 MATERIAL ALLOWANCE Diaphragms--30 Each 0.000
LF 0.000 0.00
18.23801 0.000 0.00
1990 618-01158 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,944.000 0.000
BT58
) LF 1,080.000 337,024.80
312.06000 1,080.000 337,024.80
1990 MATERIAL ALLOWANCE Diaphragms--16 Each 1,943.999
LF -1,080.000 -7,976.09
7.38527 863.999 6,380.87
1990 MATERIAL ALLOWANCE BT 58 Girders--H-17-CN / H-1 7-CM 1,081.000
LF -1,080.000 -208,699.20
193.24000 1.000 193.24
1995 618-01166 *Prestressed Concrete | (Special)(South Gap Pro ject - 5,423.000 0.000
BT66
) LF 2,552.000 829,119.28
324.89000 2,552.000 829,119.28
1995 MATERIAL ALLOWANCE Diaphragms--96 Each 5,423.000
LF -2,552.000 -40,537.29

15.88452 2,871.000 45,604.46
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1995 MATERIAL ALLOWANCE BT 66 Girders--CX--Invoice 3 (1908) 2,554.000
LF -2,552.000 -482,404.56
189.03000 2.000 378.06
CAT 0300 CURRENT AMT$ 11,557,219.28 $ 652,553.57 $ 4,663,090.54
CAT NO0310 Walls

1861 206-01750 Shoring (AREA 40) 1.000 1.000
LS 0.000 0.00
112,079.88000 1.000 112,079.88
2000 206-00000 *Structure Excavation 80,802.000 30,877.000
CY 11,280.000 225,600.00
20.00000 42,157.000 843,140.00
2005 206-00050 *Structure Backfill (Special) 3,601.000 3,520.000
CY 81.000 6,924.69
85.49000 3,601.000 307,849.49
2010 206-00100 *Structure Backfill (Class 1) 101,321.000 33,806.000
CY 1,601.000 58,548.57
36.57000 35,407.000 1,294,833.99
2015 206-00200 *Structure Backfill (Class 2) 2,825.000 2,745.000
cY 80.000 1,680.00
21.00000 2,825.000 59,325.00
2020 206-00360 *Mechanical Reinforcement of Soil 32,779.000 19,528.000
CY 964.000 18,084.64
18.76000 20,492.000 384,429.92
2025 420-00000 *Geomembrane 15,929.000 7,909.000
SY 647.000 7,324.04
11.32000 8,556.000 96,853.92
2030 504-04420 *Precast Panel Facing 54,320.000 26,828.000
SF 2,145.000 60,446.10
28.18000 28,973.000 816,459.14
2035 507-00000 *Concrete Slope and Ditch Paving 112.000 6.400
cY 0.000 0.00

1,473.68000 6.400 9,431.55
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PCN: 22591-BID ESTIMATE RUN 06/09/2020

PROJECT: NHPP0252-477 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2040 515-00400 *Concrete Sealer 10,619.000 0.000
Sy 0.000 0.00
13.02000 0.000 0.00
2045 601-03050 Concrete Class D (Wall) 11,671.000 44.800
cY 37.900 21,136.07
557.68000 82.700 46,120.14
2050 601-40301 *Structural Concrete Coating 144,003.000 16,803.000
SF 3,768.000 5,689.68
1.51000 20,571.000 31,062.21
2055 602-00000 *Reinforcing Steel 490,637.000 0.000
LB 0.000 0.00
1.08000 0.000 0.00
2060 602-00020 *Reinforcing Steel (Epoxy Coated) 592,596.000 454.000
LB 368.000 456.32
1.24000 822.000 1,019.28
2065 604-19000 *Inlet Special 2.000 0.000
EACH 0.000 0.00
5,250.00000 0.000 0.00
2070 605-83002 Geocomposite Drain with Pipe 1,086.000 536.000
SY 44.000 924.00
21.00000 580.000 12,180.00
2075 606-00931 *Guardrail Type 9 (Style CD) (Special) 153.000 0.000
LF 0.000 0.00
201.00000 0.000 0.00
2080 606-10700 *Bridge Rail Type 7 12,940.000 0.000
LF 0.000 0.00
98.64000 0.000 0.00
2081 608-10010 Sidewalk Drain 2.000 0.000
EACH 0.000 0.00
17,587.50000 0.000 0.00
2085 606-10705 *Bridge Rail Type 7 (Special) 568.000 0.000
LF 0.000 0.00

132.83000 0.000 0.00



CONTID:
PCN:
PROJECT:

C22927-COMBO
22591-BID
NHPP0252-477

ESTIMATE NO: 0010

COLORADO DEPARTMENT OF TRANSPORTATION

Page 58
ESTIMATE RUN 06/09/2020

ITEM
DESCRIPTION

CAT NO0310

2090 606-11030

2090

2095 607-01050

CAT NO0400

2100 620-00002

2105 620-00005

2110 620-00012

2115 620-00020

Walls

*Bridge Rail Type 10M

MATERIAL ALLOWANCE Bridge Rail

*Fence Wire With Metal Posts

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Class 2)

Field Office (Special)

Field Laboratory (Class 2)

Sanitary Facility

CATO0310

CAT 0400

12:44:35
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
41,106.60
41,106.60
8,788.00
8,788.00

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
552.000 0.000
LF 0.000
154.43000 0.000
0.000
LF 557.000
73.80000 557.000
3,235.000 0.000
LF 260.000
33.80000 260.000
CURRENT AMT$ 18,066,409.01
3.000 2.550
EACH 0.150
63,923.08000 2.700
1.000 0.850
EACH 0.050
585,191.28000 0.900
2.000 1.700
EACH 0.100
34,757.05000 1.800
4.000 3.400
EACH 0.200
3,570.00000 3.600
CURRENT AMT$ 860,754.62

PROJECT TOTAL CURRENT AMT $27,828,289.35

$ 456,708.71 $ 4,064,679.12

9,588.46
172,592.32

29,259.56
526,672.15

3,475.71
62,562.69

714.00

12,852.00

$ 4,294,976.40  $40,853,014.85



COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22927-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

FBR0252-486
1-25 S GAP - BE BRIDGES UPPER LAKE GULCH

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

Page 1
ESTIMATE RUN 06/09/2020

12:44:35

ESTIMATE NO: 0010 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 293.0
PERCENT TIME:

11/23/2022 FIXED COMPLETION DA”
11/23/2022 FIXED COMPLETION DA”

DAYS TIME ALLOW:

24.32 ORIG TIME ALLOW:

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 05/25/2020 DATE TIME STARTED 08/07/2019
P.0O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,056,320.49 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 123,757,660.41 NON-PARTICIPATING 1,235,747.79 140,389.44
PERCENT COMPLETE: 30.46% TOTAL EARNINGS 1,235,747.79 140,389.44
FUNDS AVAILABLE: $ 2,820,572.70  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,235,747.79 140,389.44
TOTAL CLAIMS: $ 0.00 RETAINAGE -34,562.01 -3,960.64
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,201,185.78 136,428.80
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,201,185.78 136,428.80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 136,428.80
APPROVED FOR PAYMENT BY
PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22927-BID ESTIMATE RUN 06/09/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0005 202-00400 Removal of Bridge 2.000 0.500
EACH 0.000 0.00
144,826.54000 0.500 72,413.27
0010 206-00000 *Structure Excavation 6,822.000 2,944.000
cY 0.000 0.00
20.00000 2,944.000 58,880.00
0015 206-00100 Structure Backfill (Class 1) 15,642.000 6,713.000
cY 0.000 0.00
36.57000 6,713.000 245,494 .41
0020 206-00200 *Structure Backfill (Class 2) 657.000 0.000
CY 226.000 4,746.00
21.00000 226.000 4,746.00
0025 206-00360 *Mechanical Reinforcement of Soil 11,357.000 4,956.000
cY 0.000 0.00
18.76000 4,956.000 92,974.56
0030 206-01812 *Shoring (Area 32) 1.000 1.000
LS 0.000 0.00
74,597.29000 1.000 74,597.29
0035 206-01813 *Shoring (Area 33) 1.000 0.000
LS 0.000 0.00
67,215.52000 0.000 0.00
0040 206-01814 *Shoring (Area 34) 1.000 1.000
LS 0.000 0.00
85,414.67000 1.000 85,414.67
0045 206-01815 *Shoring (Area 35) 1.000 0.000
LS 0.000 0.00
69,894.09000 0.000 0.00
0050 403-09210 *Stone Matrix Asphalt 794.000 0.000
TON 0.000 0.00
104.74000 0.000 0.00
0055  420-00000 *Geomembrane 5,622.000 0.000
SY 1,312.000 14,851.84

11.32000 1,312.000 14,851.84



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22927-BID ESTIMATE RUN 06/09/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0060 502-00460 Pile Tip 42.000 10.000
EACH 0.000 0.00
196.98000 10.000 1,969.80
0062 502-00500 CJP Splice 10.000 4.000
EACH 0.000 0.00
1,821.15000 4.000 7,284.60
0065 502-11489 Steel Piling (HP 14x89) 2,367.310 674.810
LF 0.000 0.00
97.07000 674.810 65,503.81
0066 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 210.000 10.050
Section 502.13)
LF 0.000 0.00
77.66000 10.050 780.48
0070 504-04420 *Precast Panel Facing 14,077.000 3,242.000
SF 3,649.000 102,828.82
28.18000 6,891.000 194,188.38
0075 507-00000 *Concrete Slope and Ditch Paving 17.000 0.000
cY 0.000 0.00
1,473.68000 0.000 0.00
0080 513-00600 *Bridge Drain 4.000 0.000
EACH 0.000 0.00
4,942.84000 0.000 0.00
0085 515-00120 Waterproofing (Membrane) 1,634.000 0.000
5% 0.000 0.00
21.16000 0.000 0.00
0090 515-00400 *Concrete Sealer 75.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
0095 518-03000 *Sawing and Sealing Bridge Joint 552.000 0.000
LF 0.000 0.00
31.44000 0.000 0.00
0100 601-03040 Concrete Class D (Bridge) 596.000 68.400
CcY 0.000 0.00

704.93000 68.400 48,217.21
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PCN: 22927-BID ESTIMATE RUN 06/09/2020

PROJECT: FBR0252-486 ESTIMATE NO: 0010 12:44:35
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0105 601-03050 Concrete Class D (Wall) 24.000 6.800
CY 7.500 4,182.60
557.68000 14.300 7,974.82
0110 601-40301 *Structural Concrete Coating 17,749.000 0.000
SF 0.000 0.00
1.51000 0.000 0.00
0115 602-00000 *Reinforcing Steel 1,122.000 266.000
LB 0.000 0.00
1.08000 266.000 287.28
0120 602-00020 *Reinforcing Steel (Epoxy Coated) 120,173.000 12,663.000
LB 86.000 106.64
1.24000 12,749.000 15,808.76
0125 605-83002 Geocomposite Drain with Pipe 288.000 184.000
Sy 0.000 0.00
21.00000 184.000 3,864.00
0130 606-00931 *Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
201.00000 0.000 0.00
0135 606-10700 *Bridge Rail Type 7 216.000 0.000
LF 0.000 0.00
98.64000 0.000 0.00
0140 607-01050 *Fence Wire With Metal Posts 519.000 0.000
LF 0.000 0.00
33.80000 0.000 0.00
0145 607-53137 *Fence Chain Link (Special) (36 Inch) 212.000 0.000
LF 0.000 0.00
53.61000 0.000 0.00
0150 613-00200 *2 Inch Electrical Conduit 432.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
0155 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 9,177.000 1,995.000
SF 0.000 0.00

54.67000 1,995.000 109,066.65
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PROJECT: FBR0252-486 ESTIMATE NO: 0010
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ESTIMATE RUN 06/09/2020

REF ITEM ITEM
NO. NO. DESCRIPTION

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NOO0300 Bridge Enterprise

0160 625-00000 Construction Surveying (Bridge Enterprise)

0165 626-00100 Mobilization (without Autopay) (Bridge Enterpri

0170 700-70010 F/A Minor Contract Revisions Bridge Enterprise

1.000
LS
53,054.40000

se) 1.000
LS
334,724.12000

0.000
FA
1.00000

0.800
0.100
0.900

0.225
0.025
0.250

0.000
0.000
0.000

CAT 0300 CURRENT AMT$  4,056,320.49

PROJECT TOTAL CURRENT AMT $ 4,056,320.49

12:44:35
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
5,305.44
47,748.96
8,368.10
83,681.03
0.00
0.00

$ 140,389.44 $ 1,235,747.82



